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108.03.1 General 
Begin obtaining all air quality, water quality and storm water runoff permits, approval of 

reclamation plans, and archaeological and historical clearances immediately upon receipt of the 
notice of contract award letter from the Department. Furnish the completed applications to 
secure permits, approvals or clearances as they are submitted to the respective agency. Furnish 
approved permits, reclamation plans and clearances necessary to complete the work in 
conformance with all federal, state and contract requirements. 

The Department will reimburse all reasonable costs incurred in securing the permits, 
approvals and clearances if the Department does not execute the contract for reasons outside its 
control. 
A pre-construction conference will be held on a mutually agreed date between the Contractor, 
Department and other parties interested in the work before work within the project limits begins. 
The Contractor's superintendent in charge of the project must attend the conference. Encourage 
subcontractors to attend.  Submit a schedule meeting all requirements of Subsection 108.03.2 at 
or before the preconstruction conference. No other work, except obtaining permits, may begin 
until the schedule requirements have been met. 

 
 


